COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/13/2020

ESTIMATE SUMMARY 14:56:28
CONTID: C22786 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 22786-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1045 DAYS TIME ALLOW: 154 WORK DAYS
I-25 RAMP METER INSTALLATION PERCENT TIME:  67.86 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: SHE 0252-481
I-25 RAMP METER INSTALLATION
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 01/25/2020 DATE TIME STARTED 07/08/2019
12150 E. 112TH AVE. DATE LET 03/21/2019 DATE WORK BEGAN 07/08/2019
DATE AWARDED 04/05/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED
HENDERSON C(CB0640 (303)286-8000 DATE NOTICE TO PROCEED 07/08/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,122,872.65  PARTICIPATING $  1,918,480.49 $ 34,643.00
AWARD PROJECT AMT:  $  3,866,299.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 46.53% TOTAL EARNINGS 1,918,480.49 34,643.00
FUNDS AVAILABLE: $ 2,204392.16 STOCKPILED MATERIALS 405,414.98 117,165.60
GROSS EARNINGS 2,323,895.47 151,808.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -55,214.41 -1,039.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,268,681.06 150,769.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,268,681.06 150,769.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150,769.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
13,150.00000 0.000 0.00
0010 202-00090 Removal of Delineator 32.000 23.000
EACH 0.000 0.00
72.00000 23.000 1,656.00
0015 202-00210 *Removal of Concrete Pavement 326.000 234.440
Sy 0.000 0.00
165.00000 234.440 38,682.60
0020 202-00220 Removal of Asphalt Mat 147.330 147.330
SY 0.000 0.00
170.00000 147.330 25,046.10
0025 202-00250 *Removal of Pavement Marking 1,355.000 818.330
SF 0.000 0.00
4.50000 818.330 3,682.49
0030 202-01000 Removal of Fence 747.000 747.000
LF 0.000 0.00
2.00000 747.000 1,494.00
0035 202-01130 *Removal of Guardrail Type 3 363.000 363.000
LF 0.000 0.00
9.50000 363.000 3,448.50
0040 203-00000 Unclassified Excavation 2,024.000 2,024.000
cY 0.000 0.00
38.00000 2,024.000 76,912.00
0045 203-00060 Embankment Material (Complete In Place) 560.000 0.000
cY 0.000 0.00
72.00000 0.000 0.00
0050 203-00062 Embankment Material (Complete In Place) (Specia )] 412.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0055 203-00066 Embankment Material (Complete In Place) (R40) 546.000 546.000
cY 0.000 0.00

90.00000 546.000 49,140.00
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01597 *Potholing 109.500 109.500
HOUR 0.000 0.00
285.00000 109.500 31,207.50
0065 206-00065 Structure Backfill (Flow-Fill) 6.000 0.000
cY 0.000 0.00
190.00000 0.000 0.00
0070 207-00205 Topsoil 2,256.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0075 207-00210 Stockpile Topsoil 2,256.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0080 208-00012 Erosion Log Type 1 (9 Inch) 7,152.000 4,753.000
LF 75.000 600.00
8.00000 4,828.000 38,624.00
0085 208-00035 Aggregate Bag 376.000 376.000
LF 0.000 0.00
7.50000 376.000 2,820.00
0090 208-00045 Concrete Washout Structure 16.000 15.000
EACH 0.000 0.00
1,550.00000 15.000 23,250.00
0095 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 9.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0100 208-00054 *Storm Drain Inlet Protection (Type II) 9.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 85.000 27.000
HOUR 0.000 0.00

70.00000 27.000 1,890.00
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00105 Removal and Disposal of Sediment (Equipment) 85.000 28.000
HOUR 0.000 0.00
94.00000 28.000 2,632.00
0120 208-00106 Sweeping (Sediment Removal) 66.000 30.500
HOUR 0.000 0.00
135.00000 30.500 4,117.50
0125 208-00107 Removal of Trash 20.000 5.000
HOUR 0.000 0.00
64.00000 5.000 320.00
0130 208-00207 Erosion Control Management 132.000 95.000
DAY 4.000 560.00
140.00000 99.000 13,860.00
0135 210-00750 Reset Light Standard 3.000 0.000
EACH 0.000 0.00
1,825.00000 0.000 0.00
0140 210-00810 Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0145 212-00006 Seeding (Native) 3.300 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0150 212-00032 Soil Conditioning 3.300 0.000
ACRE 0.000 0.00
4,350.00000 0.000 0.00
0155 213-00003 Mulching (Weed Free) 3.300 0.000
ACRE 0.000 0.00
1,965.00000 0.000 0.00
0160 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0165 307-00212 Processing Lime Treated Subgrade (12 Inch) 760.000 760.000
Sy 0.000 0.00

20.00000 760.000 15,200.00
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 406.000 0.000
Sy 0.000 0.00
58.00000 0.000 0.00
0175 412-00800 Concrete Pavement (8 Inch) 525.000 525.000
SY 0.000 0.00
135.00000 525.000 70,875.00
0180 412-01000 Concrete Pavement (10 Inch) 1,236.000 785.800
Sy 0.000 0.00
140.00000 785.800 110,012.00
0185 503-00018 Drilled Caisson (18 Inch) 105.000 38.500
LF 0.000 0.00
290.00000 38.500 11,165.00
0190 503-00036 *Drilled Shaft (36 Inch) 76.000 76.000
LF 0.000 0.00
500.00000 76.000 38,000.00
0195 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1.000 0.500
cY 0.000 0.00
2,450.00000 0.500 1,225.00
0200 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 733.000 325.000
LF 0.000 0.00
40.00000 325.000 13,000.00
0205 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
3,810.00000 0.000 0.00
0210 606-02003 *End Anchorage (Nonflared) 2.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0215 607-01000 Fence Barbed Wire with Metal Posts 800.000 800.000
LF 0.000 0.00
5.50000 800.000 4,400.00
0220 607-11525 Fence (Plastic) 2,260.000 1,515.000
LF 0.000 0.00

4.00000 1,515.000 6,060.00
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 609-60011 Curb Type 6 (Section M) 363.000 363.000
LF 0.000 0.00
61.00000 363.000 22,143.00
0230 612-00101 Delineator (Drivable Concrete Installation) (Ty pel) 17.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
0235 612-00102 Delineator (Drivable Concrete Installation) (Ty pe 1) 12.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0240 612-00260 Location Marker (Fiber Optic)(Dome) 29.000 14.000
EACH 0.000 0.00
125.00000 14.000 1,750.00
0245 612-00270 Location Marker (Utility)(Flat Slat) 83.000 17.000
EACH 0.000 0.00
90.00000 17.000 1,530.00
0250 613-00206 *2 Inch Electrical Conduit (Bored) 37,350.000 32,528.000
LF 0.000 0.00
15.50000 32,528.000 504,184.00
0255 613-00306 *3 Inch Electrical Conduit (Bored) 12,525.000 9,192.000
LF 0.000 0.00
18.50000 9,192.000 170,052.00
0260 613-01200 2 Inch Electrical Conduit (Plastic) 1,450.000 1,188.000
LF 0.000 0.00
12.00000 1,188.000 14,256.00
0265 613-01300 3 Inch Electrical Conduit (Plastic) 439.000 439.000
LF 0.000 0.00
13.00000 439.000 5,707.00
0270 613-04100 Electrical System Modifications 1.000 0.000
LS 0.000 0.00
9,345.00000 0.000 0.00
0275 613-07000 Pull Box (Special) 36.000 21.000
EACH 0.000 0.00

845.00000 21.000 17,745.00
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 613-07011 Pull Box (11"x18"x12") 83.000 46.000
EACH 0.000 0.00
990.00000 46.000 45,540.00
0285 613-07023 Pull Box (24"x36"x24") 14.000 8.000
EACH 0.000 0.00
2,010.00000 8.000 16,080.00
0290 613-07040 Pull Box (30"x48"x24") 15.000 8.000
EACH 0.000 0.00
2,570.00000 8.000 20,560.00
0295 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
265,600.00000 0.000 0.00
0300 613-32350 Light Standard Steel (35 Foot) 17.000 0.000
EACH 0.000 0.00
2,240.00000 0.000 0.00
0300 MATERIAL ALLOWANCE Light Standard 0.000
EACH 17.000 30,209.00
1,777.00000 17.000 30,209.00
0305 613-40010 Light Standard Foundation 17.000 6.000
EACH 0.000 0.00
1,480.00000 6.000 8,880.00
0305 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 6.000 3,090.00
515.00000 6.000 3,090.00
0305 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 9.000 4,635.00
515.00000 9.000 4,635.00
0305 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 2.000 1,030.00
515.00000 2.000 1,030.00
0310 613-80130 Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00

5,915.00000 0.000 0.00
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 613-80274 Structure Mounted Disconnect Switch 13.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0320 614-00011 Sign Panel (Class 1) 290.000 0.000
SF 0.000 0.00
32.00000 0.000 0.00
0325 614-00012 Sign Panel (Class II) 67.000 0.000
SF 0.000 0.00
51.00000 0.000 0.00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
525.00000 0.000 0.00
0335 614-70024 *1310nm SFP Optic Module 26.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0335 MATERIAL ALLOWANCE Optic Incidentals 22.000
EACH 0.000 0.00
110.91000 22.000 2,440.02
0335 MATERIAL ALLOWANCE Optic Incidentals 4.000
EACH 0.000 0.00
218.81000 4.000 875.24
0340 614-70028 *CWDM SFP Optic Module 2.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0340 MATERIAL ALLOWANCE Optic Incidentals 2.000
EACH 0.000 0.00
348.97000 2.000 697.94
0345 614-70030 *Optical Attenuator 28.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Optic Incidentals 58.000
EACH 0.000 0.00

16.27000 58.000 943.66
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PCN: 22786-BID ESTIMATE RUN 02/13/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 614-70225 Traffic Signal Face (12-12) 32.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0350 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 32.000 7,833.60
244.80000 32.000 7,833.60
0355 614-70336 Traffic Signal Face (12-12-12) 40.000 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
0355 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 40.000 14,280.00
357.00000 40.000 14,280.00
0360 614-72830 Communications Cabinet 16.000 8.000
EACH 0.000 0.00
14,775.00000 8.000 118,200.00
0360 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
8,772.00000 0.000 0.00
0360 MATERIAL ALLOWANCE Traffic Equipment 8.000
EACH 0.000 0.00
8,772.00000 8.000 70,176.00
0365 614-72875 Loop Detector Wire 12,320.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0370 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 20.000 0.000
4 Cha
( EACH 0.000 0.00
900.00000 0.000 0.00
0375 614-72884 Traffic Signal Vehicle Detector (Micro Wave Typ e) 1.000 0.000
EACH 0.000 0.00
9,785.00000 0.000 0.00
0375 MATERIAL ALLOWANCE No Test Required 1.000
EACH 0.000 0.00

8,055.00000 1.000 8,055.00
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PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0380 614-72887 Microwave Vehicle Radar Detector 16.000 0.000
EACH 0.000 0.00
11,135.00000 0.000 0.00
0380 MATERIAL ALLOWANCE Traffic Equipment 16.000
EACH 0.000 0.00
9,265.00000 16.000 148,240.00
0385 614-80000 Flashing Beacon 32.000 15.000
EACH 0.000 0.00
3,020.00000 15.000 45,300.00
0390 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
16,630.00000 0.000 0.00
0390 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 2.000 26,408.00
13,204.00000 2.000 26,408.00
0395 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
18,305.00000 0.000 0.00
0395 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 2.000 29,680.00
14,840.00000 2.000 29,680.00
0400 614-84100 Traffic Signal Pedestal Pole Aluminum 32.000 0.000
EACH 0.000 0.00
1,945.00000 0.000 0.00
0405 614-86007 Serial to IP Converter 16.000 0.000
EACH 0.000 0.00
1,095.00000 0.000 0.00
0405 MATERIAL ALLOWANCE No Test Required 3.000
EACH 0.000 0.00
750.14000 3.000 2,250.42
0405 MATERIAL ALLOWANCE No Test Required 13.000
EACH 0.000 0.00

750.14000 13.000 9,751.82
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CAT NO0200 ROADWAY

0410 614-86250 Ramp Metering Controller 16.000 0.000
EACH 0.000 0.00
1,615.00000 0.000 0.00
0410 MATERIAL ALLOWANCE Traf Signal Control 16.000
EACH 0.000 0.00
1,264.80000 16.000 20,236.80
0415 614-87010  *Fiber Optic Cable (Single Mode) (12 Fiber) 11,845.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0420 614-87012 *Fiber Optic Termination Panel (12 Fiber) 12.000 0.000
EACH 0.000 0.00
1,330.00000 0.000 0.00
0425 614-87015 *Buffer Tube Fan Out Kit 12.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0430 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
8,265.00000 0.000 0.00
0435 614-87692 *Ethernet Switch Type Il 12.000 0.000
EACH 0.000 0.00
2,865.00000 0.000 0.00
0435 MATERIAL ALLOWANCE Traffic Equipment 12.000
EACH 0.000 0.00
2,048.54000 12.000 24,582.48
0440 625-00000 *Construction Surveying 1.000 0.800
LS 0.000 0.00
14,080.00000 0.800 11,264.00
0445 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
130,000.00000 0.600 78,000.00
0450 626-01104 *Public Information Services (Tier IV) 1.000 0.800
LS 0.000 0.00

10,040.00000 0.800 8,032.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 627-00008 *Modified Epoxy Pavement Marking 29.000 8.000
GAL 0.000 0.00
360.00000 8.000 2,880.00
0460 627-00013 *Pavement Marking Paint (High Build) 15.000 10.000
GAL 0.000 0.00
145.00000 10.000 1,450.00
0465 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 265.000 122.500
SF 0.000 0.00
24.00000 122.500 2,940.00
0470 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 552.000 96.000
SF 0.000 0.00
17.00000 96.000 1,632.00
0475 630-00000 *Flagging 880.000 16.000
HOUR 0.000 0.00
28.00000 16.000 448.00
0480 630-00007 *Traffic Control Inspection 40.000 13.000
DAY 0.000 0.00
225.00000 13.000 2,925.00
0485 630-00012 *Traffic Control Management 110.000 94.000
DAY 0.000 0.00
1,475.00000 94.000 138,650.00
0490 630-00015 *Uniformed Traffic Control Coordination 30.000 4.000
HOUR 0.000 0.00
15.00000 4.000 60.00
0495 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0505 630-80342 *Construction Traffic Sign (Panel Size B) 18.000 6.500
EACH 0.000 0.00

38.00000 6.500 247.00
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CAT NO0200 ROADWAY

0510 630-80355 *Portable Message Sign Panel 4.000 0.000
EACH 0.000 0.00
3,745.00000 0.000 0.00
0515 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 0.500
Type
yee) EACH 0.000 0.00
1,280.00000 0.500 640.00
0520 630-80370 Concrete Barrier (Temporary) 3,516.000 1,248.000
LF 0.000 0.00
10.00000 1,248.000 12,480.00
0525 630-80393 *Stackable Vertical Panels 95.000 47.500
EACH 0.000 0.00
20.00000 47.500 950.00
0530 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.500
(Temporary)
EACH 0.000 0.00
3,765.00000 1.500 5,647.50
0535 630-85041 *Mobile Attenuator 60.000 14.000
DAY 0.000 0.00
345.00000 14.000 4,830.00
0540 700-70010 F/A Minor Contract Revisions 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0541 208-00041 Rock Check Dam 1.000 1.000
EACH 0.000 0.00
795.70000 1.000 795.70
0542 900-00014 Added Item (Lump Sum)/ Move conduit, pull boxes, li ght 1.000 1.000
standard at Site #4
LS 0.000 0.00
4,270.93000 1.000 4,270.93
0543 900-00014 Added Item (Lump Sum)/ Relocate conduit, pull boxes , 1.000 1.000
light standard at Site #2
LS 0.000 0.00
4,427.67000 1.000 4,427.67
0544 613-07010 Pull Box (Surf Mtd) 0.000 0.000
EACH 0.000 0.00

845.00000 0.000 0.00
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0545 700-70011 F/A Partnering 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70016 F/A Fuel Cost Adjustment 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70023 F/A On-The-Job Trainee 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70082 F/A Furnish & Install Electrical Service 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70230 F/A Communication Lines 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 630-00003 Uniformed Traf Ctrl 17.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0901 630-00006 Uniformed Traf Ctrl (Vehicle) 17.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0902 900-00014 Added Item (Lump Sum)/ Supplier Invoice 18"x38" 1.000 0.000
Pre-Cast Caissons
LS 1.000 6,555.00
6,555.00000 1.000 6,555.00
0903 900-00014 Added Item (Lump Sum)/ Supplier Invoice 12' Pedesta | 1.000 0.000
Poles
LS 1.000 26,928.00
26,928.00000 1.000 26,928.00
0904 900-00014 Added Item (Lump Sum)/ Delivery of 12' Pedestal Pol es 0.000 0.000
and 18"x38" Caissons to KOA
LS 0.000 0.00

4,228.22000 0.000 0.00
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PROJECT: SHE 0252-481 ESTIMATE NO: 0007 14:56:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 900-00014 Added Item (Lump Sum)/ Repair Service Meter Pedesta | 0.000 0.000
at I-25 SB Lincoln on-ramp Ls 0.000 0.00
1,000.00000 0.000 0.00
0906 203-00100 Muck Excav 0.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0907 304-06000 ABC (CL 6) 0.000 0.000
TON 0.000 0.00
38.25000 0.000 0.00

CAT 0200 CURRENT AMT$ 4,119,957.65 $ 151,808.60 $ 2,320,980.47
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0575 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,915.00000 1.000 2,915.00
CAT 0400 CURRENT AMT$ 2,915.00 $ 0.00 $ 2,915.00

PROJECT TOTAL CURRENT AMT $ 4,122,872.65 $ 151,808.60 $ 2,323,895.47



